

Java 25 Upgrade Status

Status of the **Java 25 / WildFly 40 / Jakarta EE 11** upgrade across CPP bounded contexts and platform/framework libraries.

Last updated: 06 Aug 2026. Tracking ticket: [PEG-3296](#).

State key

- **QA Docker Image Available** — merged to the Java 25 branch (team/25.104.x) and a Docker image built for **test / QA**. *Not yet deployed to production.*
- **In review** — upgrade PR open and CI green; awaiting review / merge.
- **Blocked** — blocked on a dependency.
- **On hold** — **Elasticsearch** — context uses Elasticsearch; Java 25 upgrade paused pending the ES upgrade (see note below).

Elasticsearch dependency — the **Elasticsearch 9.2.2** upgrade has now been proven and **released on Java 25**: the ES dependency management ships in `cpp-platform-libraries M9 / cpp-platform-maven-common-bom M3`, and `cpp-developers-docker` runs ES 9.2.2 on the `java-25` branch. Full detail and per-context learnings: [Elasticsearch 9.2.2 Upgrade — Java 25 \(25.104.x\)](#). **unifiedsearch-query** and **applications-courtorders** are green on ES 9.2.2 / WildFly 40 / JDK 25 — PRs [#27](#) / [#37](#) are now **open, approved and CI-green** (repointed to the released `service-parent-pom: 25.104.0-M8`, renumbered `25.104.0-M1-SNAPSHOT`, pipelines on the `wildfly40/ubuntu-j25` track), awaiting merge to `team/25.104.x`. **progression** and **sjp** remain gated on their own context dependencies (listing / material), not on the ES upgrade.

Parity testing ([PEG-3377](#)) — verifying that each Java 25-upgraded context behaves identically to its Java 17 counterpart. Approach: (1) add the parity tests on the **Java 17** version first (see the [Parity Testing \(Java 17 + Java 25\) guide](#); example: [cpp-context-users-groups PR #217](#)), then (2) adapt them to the **Java 25** branch. Status: in progress — Platform-Engineering-owned contexts done (two PRs each, J17 evidence + J25): `resulting`, `notification`, `notificationnotify`, `system-id-mapper`, `system-scheduling`, `system-announcement`, `system-doc-generator` (users-groups is the reference, PRs [#217](#)/[#219](#)). All Platform Engineering-owned contexts now complete. See the Feature Parity Testing column below.

Summary

State	Count	Contexts
QA Docker Image Available	15 (+3 Camunda), system-announcement, system-id-mapper, system-scheduling, staging, notification	applications-courtorders, hearing, listing, mi-reportdata, notificationnotify, prosecution-casefile, support, system-doc-generator, unifiedsearch-query, usersgroups — plus boxworkmanagement, businessprocesses, work-management-proxy
In review	0	—
Blocked	1	material
On hold — Elasticsearch	2	progression, sjp

Related: [Artemis 2.54 Upgrade](#) — the Apache Artemis 2.53 2.54 change (local dev / IT only; the CI pipelines and test / QA environments deliberately stay on the older broker to prove Java 25 works with both).

Platform & Framework Library Versions (Java 25)

Library	Version
cp-maven-parent-pom	25.104.0-M7
cp-maven-common-bom	25.104.0-M7
cp-maven-framework-parent-pom	25.104.0-M9
cp-file-service	25.104.0-M8
cp-wiremock-service	25.104.0-M6
cp-framework-libraries	25.104.0-M12
cp-microservice-framework	25.104.0-M5
cp-event-store	25.104.0-M6
cpp-platform-maven-parent-pom	25.104.0-M2
cpp-platform-maven-common-bom	25.104.0-M5
cpp-platform-libraries	25.104.0-M11
cpp-platform-maven-service-common-resources	25.104.0-M2
cpp-platform-maven-service-parent-pom	25.104.0-M10

cpp-platform-core-domain	25.104.0-M11
cpp-activiti-liquibase	25.104.0-M1
cpp-camunda-liquibase	25.104.0-M1

Note — activiti-liquibase: Activiti itself has not been upgraded for Java 25, and its Liquibase changelogs are plain SQL/XML (it is not a Java project), so there is nothing to upgrade there for the Java 25 / WildFly 40 stack — the current 17.21.0 runs unchanged. A 25.104.x line has now been released (25.104.0-M1, version-only — parent + shade config, no changelog changes) for version-consistency; it makes no functional difference to the runtime.

Context Status

Docker images live in `crmdvrepo01.azurecr.io/hmcts/` (tag shown; the `..._25.104.0-Mx` suffix is the version). Images built on a service-parent-pom older than the latest **M8** are marked **stale**.

Context	Owning Team	State	Branch	Service Parent Pom Version	Core Domain Version	Docker Image (tag)	Detail	Pull Request	Elasticsearch	Camunda
applications-courtorders	?	QA Docker Image Available	team/25.104.x	25.104.0-M10		applicationscourtorders-service:40.0.0.Finaljdk25_latest_25.104.2-M2-SNAPSHOT	Elasticsearch 9.3.3 indexing context — merged + released. Full-stack ITs 717 (incl. real-Postgres CourtOrderRepositoryIT) + ~65 unit tests; DeltaSpike Data JPA rewrite.	Merged		
archiving	?	Not yet upgraded								
authorisation	?	Not yet upgraded							?	?
boxworkmanagement	?	QA Docker Image Available	team/25.104.x	25.104.0-M10		boxworkmanagement-service:40.0.0.Finaljdk25_Camunda7.24_latest_25.104.3-M4-SNAPSHOT	Merged; ITs 2/2 green. service-parent-pom M9 (tidy-up PR #18 merged + released)	Merged		
businessprocesses	?	QA Docker Image Available	team/25.104.x	25.104.0-M10		businessprocesses-service:40.0.0.Finaljdk25_Camunda7.24_latest_25.104.3-M4-SNAPSHOT	Merged; ITs 48/48 green. service-parent-pom M7 (PR #68 merged)	Merged		
correspondence	?	Merged — no Docker image produced (build failed, see image column); pipeline-revert PR #96 open	team/25.104.x	25.104.0-M10	25.104.0-M11	Image build failed — needs investigation	Java 25 / WildFly 40 / Jakarta EE 11 + material-client decoupling. 7 DeltaSpike repos. JPA (incl. 2 Criteria repos). Full reactor build green (JDK 25); rit ITs 23/23 green.	decouple #93 upgrade #94 pipeline revert #96		
defence	Court Administration	Merged — no Docker image produced (build failed, see image column); pipeline-revert PR #67 open	team/25.104.x	25.104.0-M10	25.104.0-M11	Image build failed — needs investigation	Java 25 / WildFly 40 / Jakarta EE 11 + material-client decoupling. DeltaSpike Data JPA (LazyInitEAGER); HQL now() parameterised; anonymise module removed. rit ITs 77/88 green — 11 end-to-end ITs load-flaky (pass in isolation; app-side Artemis saturation under full suite), not a J25 regression.	upgrade #66 pipeline revert #67		
hearing	Court Hearing	QA Docker Image Available	team/25.104.x	25.104.0-M10		hearing-service:40.0.0.Finaljdk25_latest_25.104.4-M4-SNAPSHOT	Merged to Java 25 branch (already on service-parent-pom M7 via PRs #224/#227/#229); test/QA image built	Merged		
hearing-nows	Court Hearing	Merged — no Docker image produced (build failed, see image column)	team/25.104.x	25.104.0-M10	n/a	Image build failed — needs investigation	Java 25 / WildFly 40 / Jakarta EE 11 + material-client decoupling. First Lombok context (1.18.40 depMgmt + annotationProcessorPaths). rit ITs 12/12 green.	upgrade #174		
listing	Scheduling and Listing	QA Docker Image Available	team/25.104.x	25.104.0-M10		listing-service:40.0.0.Finaljdk25_latest_25.104.3-M3-SNAPSHOT	Merged to Java 25 branch; test/QA image built. service-parent-pom M7 (PR #55 merged)	Merged		

material	Court Administration	Merged (#35) — PR #44 open (M10 bump + ubuntu-j25 agent fix)	team/25.104.x	25.104.0-M2	25.104.0-M11	material-service:40.0.0.Finaljdk25_latest_25.104.0-M1-SNAPSHOT — stale (pre-M8)	Java 25 upgrade merged via PR #35; its dependents are now decoupled, so the material-release-sequencing constraint no longer applies. Build + SonarQube green; local integration tests 28/0/0 on the java-25 stack. A QA Docker image has now been built (marked stale — on the pre-M8 25.104.0-M1-SNAPSHOT line).	#35 · #44		
mi-reportdata	Operation and Management Information (Data Engineering)	QA Docker Image Available	team/25.104.x	25.104.0-M10		mi-reportdata-service:40.0.0.Finaljdk25_latest_25.104.4-M3-SNAPSHOT	Merged to Java 25 branch; test/QA image built. service-parent-pom M9 / core-domain M10 (tidy-up PR #557 merged + released). Follow-up: merged with hearing.version still 25.104.0-M1-SNAPSHOT — advance to hearing's released Java 25 version.	Merged		
mi-systemdata	Operation and Management Information (Data Engineering)	Not yet upgraded								
notification	Platform Engineering	QA Docker Image Available	team/25.104.x	25.104.0-M10		notification-service:40.0.0.Finaljdk25_latest_25.104.0-M1-SNAPSHOT	Merged to Java 25 branch; QA image built. service-parent-pom M10. DeltaSpikeJPA (EntityManager repos); h2 1.4.1962.3.232 (drop MVCC /MV_STORE URL settings); stray static JUnit 45. ITs 25/0 /0. PR #35.	Merged		
notificationnotify	Platform Engineering	QA Docker Image Available	team/25.104.x	25.104.0-M10		notificationnotify-service:40.0.0.Finaljdk25_latest_25.104.3-M3-SNAPSHOT	Merged to Java 25 branch; test/QA image built (upgrade #36 + pipeline fix #37). service-parent-pom M9 / core-domain M10 (tidy-up PR #39 merged + released)	Merged		
progression	Court Administration	On hold — Elasticsearch	—	—		n/a	Uses Elasticsearch — Java 25 upgrade on hold pending the ES upgrade	decouple #525		
prosecution-casefile	Case and Material Ingestion	QA Docker Image Available	team/25.104.x	25.104.0-M10	25.104.0-M11	prosecutioncasefile-service:40.0.0.Finaljdk25_latest_25.104.3-M4-SNAPSHOT	Merged to Java 25 branch; test/QA image built	Merged		
prosecution-casefile-dlrm	?	Not yet upgraded								
prosecution-documentqueue	Case and Material Ingestion	Merged — no Docker image produced (build failed, see image column)	team/25.104.x	25.104.0-M10	25.104.0-M11	Image build failed — needs investigation	Java 25 / WildFly 40 / Jakarta EE 11 + material-client decoupling. DeltaSpike Data JPA. Full reactor build green (JDK 25); rit ITs 30/30 green.	decouple #28 upgrade #29		
reference-data	Operation and Management Information (Data Engineering)	Not yet upgraded								
referencedata-offences	Operation and Management Information (Data Engineering)	Not yet upgraded								
resulting	?	Merged — image build failed (file-service-liquibase M12 404); fix PR #121 open	team/25.104.x	25.104.0-M10	25.104.0-M11	Image build failed — file-service-liquibase M12 404 (fix PR #121)	Java 25 / WildFly 40 / Jakarta EE 11 + material-client decoupling. DeltaSpike Data JPA (9 repos); anonymise module removed. Full reactor build green (JDK 25); rit ITs 35/35 green.	upgrade #120 Docker fix #121 parity #122		
results	Court Hearing	Merged — image build failed (file-service-liquibase M12 404); fix PR #202 open	team/25.104.x	25.104.0-M10	25.104.0-M11	Image build failed — file-service-liquibase M12 404 (fix PR #202)	Java 25 / WildFly 40 / Jakarta EE 11 + material-client decoupling. DeltaSpike Data JPA (6 repos); anonymise module removed. rit ITs 64/64 green.	upgrade #200 Docker fix #202		
simulators	?	Not yet upgraded								
sjp	Court Administration	On hold — Elasticsearch	—	—		n/a	Uses Elasticsearch — on hold pending the ES upgrade; also requires material release first	decouple #133		
staging-bulkscan	Case and Material Ingestion	Not yet upgraded								
staging-darts	Court Hearing	Not yet upgraded								

staging-dcs	?	Merged — no Docker image produced (build failed, see image column)	team/25.104.x	25.104.0-M10	25.104.0-M11	Image build failed — needs investigation	Java 25 / WildFly 40 / Jakarta EE 11 + material-client decoupling. @Inject EM @PersistenceContext (unitName). Full reactor build green (JDK 25); rit ITS 33/33 green.	upgrade #28		
staging-dvla	Court Hearing	Merged — no Docker image produced (build failed, see image column); pipeline-revert PR #134 open	team/25.104.x	25.104.0-M10	25.104.0-M11	Image build failed — needs investigation	Java 25 / WildFly 40 / Jakarta EE 11 + material-client decoupling. DeltaSpike Data JPA (incl. native driver_audit queries). Full reactor build green (JDK 25); rit ITS 106/106 green.	decouple #132 upgrade #133 pipeline revert #134		
staging-enforcement	Court Hearing	Not yet upgraded								
staging-prosecutors	Case and Material Ingestion	Not yet upgraded								
staging-prosecutors-civil	Case and Material Ingestion	Not yet upgraded								
staging-prosecutors-spi	Case and Material Ingestion	Not yet upgraded								
staging-pubhub	Scheduling and Listing	Not yet upgraded								
stagingdlrm	?	Not yet upgraded								
stagingpnldoffences	Operation and Management Information (Data Engineering)	Not yet upgraded								
subscriptions	Court Administration	Merged — no Docker image produced (build failed, see image column)	team/25.104.x	25.104.0-M10	25.104.0-M11	Image build failed — needs investigation	Java 25 / WildFly 40 / Jakarta EE 11 + material-client decoupling. DeltaSpike Data JPA (2 repos). rit ITS 35/35 green.	upgrade #47		
support	Platform Engineering	QA Docker Image Available	team/25.104.x	25.104.0-M10		support-service:40.0.0.Finaljdk25_latest_25.104.1-M2-SNAPSHOT	Merged + released — first Java-25 production-release guinea-pig . Simple context (no ES/Camunda/Activiti); DeltaSpike Data JPA; FeedbackRepositoryTest real-H2 build-time test. Validation green (SendFeedbackIT 2/2, SearchByCaseldIT 1/1, healthchecks 3/3). Required publishing the file-service M7 image first.	Merged		
system-announcement	Platform Engineering	QA Docker Image Available	team/25.104.x	25.104.0-M10		systemannouncement-service:40.0.0.Finaljdk25_latest_25.104.0-M1-SNAPSHOT	Merged to Java 25 branch; QA image built. service-parent-pom M10. JPA entity + persistence.xml 3.0; rest-client-generator jakartaee-api swap; javax.json /axbjakarta; usersgroups pin 17.104.50. ITS green. PR #12 .	Merged		
system-doc-generator	Platform Engineering	QA Docker Image Available	team/25.104.x	25.104.0-M10		systemdocgenerator-service:40.0.0.Finaljdk25_latest_25.104.3-M2-SNAPSHOT	Merged to Java 25 branch; first context-validation build passed on WF40 / JDK 25 (Docmosis image built + deployed). service-parent-pom M9 (tidy-up PR #574 merged + released). azure-pipelines + Dockerfile fixed for the wildfly40 track (ref, ubuntu-j25 agent, aksDeployBranch; removed RHEL yum line — base is Ubuntu 24.04).	Merged		
system-id-mapper	Platform Engineering	QA Docker Image Available	team/25.104.x	25.104.0-M10		systemidmapper-service:40.0.0.Finaljdk25_latest_25.104.0-M1-SNAPSHOT	Merged to Java 25 branch; QA image built. service-parent-pom M10. JDBC persistence (no JPA /DeltaSpike, no RAML generators). ITS 24/0/0. PR #25 .	Merged		
system-scheduling	Platform Engineering	QA Docker Image Available	team/25.104.x	25.104.0-M10		systemscheduling-service:40.0.0.Finaljdk25_latest_25.104.0-M1-SNAPSHOT	Merged to Java 25 branch; QA image built. service-parent-pom M10. messaging-client-generator needed parsson in plugin deps; stray JUnit 45. ITS 2/0/0. PR #20 .	Merged		
unifiedsearch-query	Court Administration	QA Docker Image Available	team/25.104.x	25.104.0-M10		unifiedsearchquery-service:40.0.0.Finaljdk25_latest_25.104.1-M2-SNAPSHOT	Elasticsearch 9.3.3 search context — merged + released. Full-stack ITS 332/0 (3 skipped) + 202 unit /embedded-ES tests on ES 9.3.3.	Merged		

usersgroups	Platform Engineering	QA Docker Image Available	team/25.104.x	25.104.0-M10		usersgroups-service: 40.0.0. Finaljdk25_latest_25.104.2-M4-SNAPSHOT	Merged to Java 25 branch; test/QA image built. service-parent-pom M9 / core-domain M10 (tidy-up PR #220 merged + released)	Merged		
work-management-proxy	?	QA Docker Image Available	team/25.104.x	25.104.0-M10		workmanagementproxy-service: 40.0.0. Finaljdk25_Camunda7.24_latest_25.104.2-M4-SNAPSHOT	Merged; ITs 13/13 green. service-parent-pom M9 / core-domain M10 (tidy-up PR #24 merged + released)	Merged		
workmgmtproxycombo (boxworkmanagement + businessprocesses + work-management-proxy)	?	QA Docker Image Available				workmgmtproxycombo: 25.104.0-M4-SNAPSHOT				

Workflow-engine / search usage (all contexts):

Elasticsearch — applications-courtorders, progression, sjp, unifiedsearch-query.

Camunda — boxworkmanagement, businessprocesses, work-management-proxy.

Activiti — prosecution-casefile, sjp, staging-enforcement, staging-prosecutors-spi (*staging-enforcement and staging-prosecutors-spi are not yet in the upgrade tracking above*).